

## Communication

|                      |                                                       |
|----------------------|-------------------------------------------------------|
| <b>Date</b>          | 30 September 2026                                     |
| <b>Team ID</b>       | SWTID-2026-1854                                       |
| <b>Project Name</b>  | <b>Import Data using Transform Maps (Spreadsheet)</b> |
| <b>Maximum Marks</b> | 1 Mark                                                |

### Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

| S.No | Communication Type     | Frequency | Channel / Tool               | Participants                      | Purpose                                                                                                                                     |
|------|------------------------|-----------|------------------------------|-----------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|
| 1    | Team Standup           | Daily     | Team Meeting / WhatsApp      | All 5 Team Members                | To discuss daily tasks related to employee data import, Transform Maps, reports, dashboard and project documentation.                       |
| 2    | Progress Update        | Weekly    | Team Meeting / GitHub        | All 5 Team Members                | To review project progress, completed tasks and pending work such as ServiceNow configuration, reports and dashboard development.           |
| 3    | Issue / Bug Discussion | As Needed | Team Discussion / ServiceNow | Team Members involved in the task | To discuss and resolve issues related to Import Sets, Transform Maps, Employee Test table, reports and dashboard.                           |
| 4    | Stakeholder Review     | Bi-Weekly | Review Meeting               | Team Members and Project Guide    | To review the project progress, functionality and provide feedback for improvement.                                                         |
| 5    | Final Demo Rehearsal   | Once      | Team Meeting / ServiceNow    | All 5 Team Members                | To practice and verify the complete project demonstration including data import, employee records, reports and Employee Analytics Dashboard |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced | Resolution / Action Taken |
|------|-----------------|---------------------------|
|      |                 |                           |

|   |                                                                                                                  |                                                                                                                                                           |
|---|------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1 | Difficulty in understanding the field mapping between the imported spreadsheet data and the Employee Test table. | The spreadsheet fields were checked carefully and the Transform Map field mappings were configured correctly.                                             |
| 2 | Difficulty in saving and displaying the Employee Analytics Dashboard correctly.<br>.                             | Dashboard settings and report widgets were checked, updated and verified until all required reports were displayed properly                               |
| 3 | Some ServiceNow options and navigation were different from the instructions provided.                            | The available ServiceNow menus and options were checked carefully and the required configuration was completed using the corresponding available options. |