

Initial Project Planning Template

Date	30 September 2026
Team ID	SWTID-2026-1854
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Employee Data Import	USN-1	As a user, I can upload an employee spreadsheet to import employee data into ServiceNow.	3	High	A.Anandhavalli	26-9-2026	29-9-2026
Sprint-1	Employee Data Import	USN-2	As a user, I can use Import Set and Transform Map to import employee data into the Employee Test table.	5	High	R.Keerthika	26-9-2026	29-9-2026
Sprint-2	Employee Data Management	USN-3	As a user, I can view and manage employee records in the Employee Test table.	3	High	I.Bavadharini	26-9-2026	29-9-2026

Sprint-2	Reporting	USN-4	As a user, I can generate reports based on employee department and location.	3	High	C.Ravina	26-9-2026	29-9-2026
Sprint-2	Dashboard & Analytics	USN-5	As a user, I can view employee information and reports through an analytics dashboard.	5	High	T.Rajasri	26-9-2026	29-9-2026